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Introduction 

Objectives 	 Members of the General Assembly requested the Legislative Audit Council 
to conduct a review of the South Carolina Department of Agriculture’s 
(SCDA) expenditures for its Farmers’ Market relocation sites in Richland 
and Lexington Counties.  
Our objectives for this review were to: 
	 Assess decisions to relocate the Farmers’ Market from its current site 
on Bluff Road in Richland County.
	 Track decisions and expenditures associated with re-directing the site 
from Pineview Road in Richland County to Lexington County.  
	 Review expenditures for the Farmers’ Market relocations for adequate 
documentation and accuracy.  
	 Confirm proper authorization of relocation expenditures. 
Scope and 	
Methodology 	
The period of this review ranges from October 31, 2001, when the 
Agriculture Commission of South Carolina voted unanimously to rebuild the 
Columbia market on a new site, through March 2010, the date our field 
work ended. Much of the information used in this report was provided by
the Department of Agriculture and Richland County. We tested samples of 
data to ensure its reliability. We obtained information from a variety of other 
sources, including: 
	 Interviews with staff of the Department of Agriculture, the General
Services Division of the Budget and Control Board, and other interested 
parties. 
	 Printed documentation, such as correspondence, laws, contracts, deeds, 
and newspaper articles. 
	 SCDA and Comptroller General expenditure records regarding the 
Farmers’ Market relocation. 
	 State law and directives from the General Assembly Joint Bond Review 
Committee.  
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 Introduction
Criteria used to measure compliance included state laws, recorded 
documents, agency correspondence, and expenditure vouchers that were 
processed by the Comptroller General’s office. We reviewed expenditures 
for the period August 29, 2005 through September 28, 2009. We selected a 
sample of vouchers to review payment activity.
Summary 	 After spending more than $4.4 million to develop a Farmers’ Market in 
Richland County, the South Carolina Department of Agriculture (SCDA) 
decided the project was not viable and began looking for another site. The 
decision to move the Farmers’ Market from Richland County to a Lexington
County site was based primarily on vendors’ lack of support for the
Richland County plan, according to South Carolina Department of 
Agriculture officials, state and county records that we reviewed, and 
responses to a survey of vendors. Twelve vendors, representing about 80 
percent of the market’s business, responded to a survey administered by
SCDA. The responses supported SCDA’s decision to seek an alternative 
site. Some vendors expressed concern that relocating to the Richland County 
site was too expensive and financial incentives were not sufficient. 
Plans for the Lexington County relocation site were in place before the Joint 
Bond Review Committee authorized funding for the project and before the 
SCDA officially notified Richland County that it was terminating its 
agreement to locate in Richland County. The General Assembly passed a 
resolution to relocate the site to Lexington County on May 8, 2008. SCDA 
officials and a General Services official with the Budget and Control Board 
stated that there was no official commitment to the Lexington County site 
until after the resolution passed. However, an incentive agreement between 
the developer and Lexington County was signed on December 15, 2007, and 
indicated that the Department of Agriculture would be occupying the “state 
parcel” and a state grant of $2.6 million would fund a portion of the public 
improvements. In addition, two newspapers ran articles in November 2007 
that the market would be relocated in Lexington County, and another 
newspaper defined the relocation’s developer and precise location on 
March 14, 2008.  
The General Assembly’s Joint Bond Review Committee authorized SCDA 
to purchase 46.2 acres from a private developer. We established that SCDA 
has purchased 35.15 acres, but its contract to purchase 11 additional acres 
and buildings has been delayed. 
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The Farmers’ Market is not planned to move to the Lexington County site 
until Summer 2010, more than two months after the scheduled date. 
However, the private developer did not officially notify the Department of 
Agriculture officials of this delay or request a waiver of damages until we 
inquired in February 2010. The agreement requires the developer to pay the 
state significant financial damages for this delay, and we could find no 
reason why financial damages should not be imposed against the developer. 
SCDA used state funds to pay for certain expenses incurred by the 
developer before the state agreed to relocate in Lexington County. For 
example, we found that more than $49,000 of state funds were used to pay
to survey the developers’ 174.12 acres for the site. We could not determine 
why the state paid for the entire surveying cost.
We noted several immaterial concerns related to documentation and 
recordkeeping. For example, invoices for the Farmers’ Market expenditures 
have not been reviewed by SCDA accountants for reasonableness and 
documentation because management has designated three other SCDA 
officials to approve payments. We found insufficient documentation in 
several transactions that we reviewed.  
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Part 1 
Richland County Location and Cancellation 

Move from Bluff 
Road 
On October 31, 2001, the Agriculture Commission notified the South 
Carolina Agriculture Commissioner of its unanimous vote to rebuild the 
State Farmers’ Market on a site to be selected by the proper officials. On 
January 18, 2005, the Department of Agriculture notified Richland County
Council of the decision to relocate the State Farmers’ Market to a site on 
Pineview Road in Richland County. Richland County and state officials 
entered into a Memorandum of Understanding that described each entity’s 
responsibilities related to the project. According to the agreement, Richland 
County was responsible for purchasing the land for the site and deeding the 
ownership of the land to the state. The state would pay for site 
improvements and other costs. Richland County also offered wholesale 
vendors substantial financial incentives to locate at this site, and would lease 
space to wholesale vendors. 
Groundbreaking for the new facility took place on June 7, 2006. Richland 
County purchased 194 acres of land for $4.5 million, and 144 acres would 
be deeded to the state. In addition, Richland County records indicate that 
$10 million had been spent or committed to the development of the market 
in Richland County. 
Table 1.1: Richland County
Expenditures and Commitments 
to State Farmers’ Market Site in 
Richland County  
 
 
 
 ACTUAL  AMOUNT DESCRIPTION  EXPENDITURES  COMMITTED
Land $4,469,000
$250,000/year Marketing/Promotion  for 20 years 
Design/Preparation  $500,000
$5.7 million Property Tax Waived for Vendors  for 20 years 
Land for vendors to locate and use  Undeterminedof common space at no charge 
Source: Richland County records.
Between August 2005 and July 2008, $4,396,765 in state funds was spent 
preparing, permitting and developing the Pineview Road site. The following 
table summarizes invoices paid with state funds for the Richland County site 
before the site was abandoned.  
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 Part 1 
Richland County Location and Cancellation
Table 1.2: Summary of State 
Expenditures in Richland County
for Site before Project Termination DESCRIPTION ACTUALEXPENDITURES
$2,048,414 Clearing 
Utility Relocation 431,000 
Engineering 1,828,590 
Legal, Other 88,761 
TOTAL $4,396,765 
Source: SCDA and Comptroller General records. 
Shortly after groundbreaking, however, the Department of Agriculture 
expressed concerns about proceeding with building the market on this site in 
Richland County. According to SCDA officials, in September 2007, certain 
vendors said that they could not afford to go along with the proposed plan, 
and refused to agree to relocate at the Richland County site. Richland 
County documents indicate that wholesale vendors were not satisfied with 
the financial incentives offered by the county. As a result, Department of 
Agriculture officials publicly reported in October 2007 that they would look 
for another site for a State Farmers’ Market. This decision was 
approximately 17 months after groundbreaking in Richland County.  
We requested documentation to show that vendors did not support the 
Richland County site. Department of Agriculture staff provided us with the 
results of a survey administered to vendors. It is unknown how many
vendors were leasing or planning to lease space at that time, but SCDA 
provided a list on August 13, 2009, of 26 vendors whose leases would 
expire in February 2010.  
Twelve vendors who responded to the survey represented 80 percent of the 
market’s business. The responses, summarized below, indicated that support 
for the Richland County site was questionable: 
	 11 of the 12 vendors would not commit to relocating at the proposed 
Richland County site; 
	 9 of 12 indicated that they were exploring other locations; and  
	 8 of 12 vendors felt that it was important for as many wholesalers as
possible to locate together. 
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 Part 1 
Richland County Location and Cancellation
The SCDA commissioner released a statement on October 17, 2007, that 
they would find a new site for the Farmers’ Market. SCDA officials also 
explained that Richland County did not want to move forward with the 
project. On November 13, 2007, Richland County notified the SCDA 
commissioner via certified mail that its agreement was terminated as 
conditions under their memorandum of understanding had not been met. 
Richland County cited a public statement by the Agriculture Commissioner 
that the state had, in essence, abandoned the project. There was a clause that 
returned the property to Richland County if the plan fell through, and 
Richland County would repay the state for site improvements. Not until 
July 2, 2008, was Richland County officially notified that the state had 
terminated its agreement to build the Farmers’ Market in Richland County.
Legal Dispute 	 After Richland County notified state officials that it was terminating its 
obligations to proceed with the market, it requested that the state deed the 
land to the county as required by the memorandum of understanding. The 
county also requested the state to refund any funds provided by the county
that had not been spent. State officials requested the county to reimburse the 
state approximately $2,534,000 worth of expenses that had been paid to 
develop the site. In August 2008, a legal dispute ensued concerning these 
issues. 
On July 1, 2008, SCDA and the private developer entered into an agreement 
concerning the development of the Farmers’ Market in Lexington County.
The same day, SCDA signed an option to purchase about 35 acres from the 
developer. The next day, July 2, 2008, SCDA officially notified Richland 
County that it was terminating its agreement to locate the market in 
Richland County.  
In July 2009 both sides agreed to a settlement. Under the settlement, 
Richland County would get about 37 acres of the market site’s land, and the 
state’s Research Authority would get about 109 acres of the site.  
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Part 2 
Lexington County Site 

On July 2, 2008, the state Department of Agriculture officially terminated its 
obligations to build a Farmers’ Market in Richland County. (As already
stated, in November 2007, Richland County sent an official notification to
state officials that it was terminating its pursuit of the project.) Before the 
state officially terminated its obligations to Richland County, it was clear 
that other sites were being pursued. Documents dated October 2007 and 
November 2007 indicate that the Department of Agriculture was pursuing a 
site in Lexington County. However, a General Services official of the 
Budget and Control Board stated that until the General Assembly passed a 
joint resolution to appropriate and authorize funding to relocate the State 
Farmers’ Market to a new site in Lexington County, there was no official 
commitment to a new Lexington County site. SCDA officials also stated 
that there was a resolution in place before the decision to relocate in 
Lexington County was announced. The resolution passed on May 8, 2008.  
Notwithstanding, public reports indicated that the decision to relocate to 
Lexington County was made before the funding resolution passed. On 
November 7, 2007, both The State and the Augusta Chronicle newspapers 
ran articles announcing that the State Farmers’ Market would go to a site in 
Lexington County, and on March 14, 2008, The Columbia Star reported the 
new location in Lexington County as a “privatized 174-acre site on 
U.S. 321.” 
An incentive agreement between Lexington County, S.C. and a private 

developer, dated December 15, 2007, indicated that the state was planning 

to move the market to Lexington County. The agreement noted the state’s 

likely involvement. For example, the agreement stated that “…it is 

anticipated that the State will provide an additional $2,600,000 …for the 

purpose of constructing certain facilities for the State Commission of 

Agriculture.” Definitions in the 2007 agreement include:  

AGRICULTURE COMMISSION — State Commission of Agriculture. 

STATE — State of South Carolina. 

STATE GRANT — “the grant of $2.6 m. to be made by the State to fund a 

portion of the Public Improvements.” 
STATE PARCEL — “that portion of the Land to be acquired by the State and 
upon which the State will construct certain facilities 
serving the Agriculture Commission.” The legal 
description of the property delineates 174.12 acres on a 
prepared plat. 
Ground was broken for a new site in Lexington County on August 27, 2008, 
less than a year after the decision was made to relocate from the Richland 
County site. 
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Lexington County Site
 
Financial 
Commitment and 
Land Ownership 
The Lexington County Farmers’ Market site consists of 174.12 acres, most 
of which are owned by a private company. The state would own part of the 
land, and have an option to purchase additional acreage. The Joint Bond 
Review Committee of the General Assembly authorized the Department of 
Agriculture to purchase 46.2 acres of this land for $2,659,550, and the 
private investors would own the remaining land. The Department purchased 
35.15 acres for $2,051,250, leaving a balance of 11.05 acres and $608,300 
yet to be purchased. 
 
We examined two documents connected with the property to be purchased 
by Department of Agriculture and found: 
 
 The first document with the developer described the state’s purchase of 
approximately 35 acres of land at the new site. The state paid 
approximately $2 million for this land. 
 
 According to the Agreement of Purchase and Sale, dated July 1, 2009, 
the final purchase of land is included with construction of certain 
improvements, such as farmers’ sheds and the office. Approximately 
$5.8 million is authorized for sheds/offices on the site, of which 
$608,300 is for the land. 
 
The following table summarizes the SCDA’s purchase of land and 
improvements from the developer. 
Table 2.1: Summary of State 
Authorization/Expenditures for 
Farmers’ Market Site in Lexington
County
DESCRIPTION AMOUNT
Joint Bond Review Committee* 
 46.20 acres approved for purchase $2,659,550 
SCDA** Land Purchase 
 11.80 acres @ $65,000/acre 
23.35 acres @ $55,000/acre 
 35.15 acres TOTAL 
$767,000 
1,284,250
$2,051,250 
 11.05 acres remaining for purchase $608,300 
* JBRC meeting June 4, 2008. 
** SCDA (State of S.C.) Closing Statement July 1, 2008. 
Source: SCDA. 
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Total Funding 	
Authorized for 
Lexington County 
Site 
In May 2008, the General Assembly authorized up to $ 22.5 million to be 
used to relocate the Farmers’ Market. On February 26, 2010, we requested 
an itemization of expenditures to date for the Lexington County site. The 
South Carolina Department of Agriculture provided the following general 
and unclear documentation: 
Table 2.2: Expenditures for 
Lexington County Site as of 
March 15, 2010 
LAND OWNED BUILDINGS COSTS
Lot 10 Lab $4,945,915 
Lot 10 Conference Center $2,300,000 
Lot 4-A None $0 
Lot 4 Maintenance & Waste To be bid 
Lot 4 & Lot 3 
(to be owned) 
Produce shed, farmers 
shed & office *$5,800,000 
* Not yet purchased. 
Source: SCDA. 
Expenses Paid 	
with State Funds 
State funds paid for certain expenses of the developer that were incurred 
before the decision to relocate to Lexington County was made. For example, 
SCDA documentation shows that the 174.12 acres of the developer’s private 
property in Lexington County was surveyed prior to the General Assembly
approving that SCDA relocate to Lexington County. The survey cost of 
$49,250 was later paid by SCDA. SCDA paid the private developer for 
surveying its full 174.12 acres, although SCDA was authorized to purchase 
only about 26% of the site. An invoice for the survey, dated February 14,
2008, was submitted to the developer for surveying the full property. It was 
later included in an invoice to SCDA, which paid it on June 30, 2009. We 
could not determine why the state paid the full cost, especially since the 
service was provided before the state was authorized to expend funds 
associated with the project. 
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Lexington County Site
 
Financial Damages 
for Delays 
The South Carolina 
Department of Agriculture 
should impose financial 
damages, as required by 
section 7 of the agreement, 
from the developer of the 
Farmers’ Market. 
The relocation to the Lexington County site had not occurred by the 
scheduled date, and a revised date had not been established by April 2010. 
In September 2009, Department of Agriculture informed us of the 
importance of obtaining a Certificate of Occupancy by the agreement date 
(March 1, 2010) and moving into the new facility in April 2010. This was 
due, in part, because the current market was needed by the new owners and 
Department of Agriculture buildings and laboratories needed to be housed at 
the new location. The earliest date the market will relocate is estimated to be 
Summer 2010. According to Section 5 of the Department of Agriculture’s 
agreement with the developer, “Time shall be of the essence with respect to 
the performance of the work and construction of the improvements in 
accordance with the construction schedule.” 
In December 2009, public reports indicated that the market would not be 
complete in time to occupy the site until June 2010. A month earlier, public 
reports quoted the developer as stating the project was “relatively” on 
schedule for an April 2010 opening. 
Our review of the delay in moving to the Lexington County site found the 
following. 
 Until we requested documentation related to the delayed move, we 
could not find where the developer had officially notified the 
Department of Agriculture about the delay or requested a waiver of 
damages that were to be assessed against the developer in accordance 
with agreement. On February 18, 2010, we inquired as to whether the 
Department of Agriculture would invoke a financial “damages” clause 
in the agreement. On February 22, 2010, the developer’s attorney
notified the Department of Agriculture that the project would be 
delayed until April 30, 2010 and provided rainfall reports for 
September, October, November and December 2009 which documented 
above-average rainfall. The excessive rainfall was cited as the reason 
for the market not opening on time. The developer’s attorney stated that 
all deadlines would be moved back by 35 days. On March 17, 2010, the 
Department of Agriculture informed us that “because of the weather, all 
deadlines have been pushed back.” 
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 Part 2 
Lexington County Site
 Section 7 of the agreement between the private developer and the state 
requires the developer to provide a Certificate of Occupancy to the state 
of South Carolina by March 1, 2010 or pay financial damages of 
$30,000 and up to $1,500 per day unless the delay is caused by the state 
or by reason of “force majeure.” However, force majeure is not 
specifically defined in the agreement. The state engineer’s office stated 
that an extension until April 5, 2010 was warranted due to excessive 
rain, but would not agree to additional extensions. In an email to the 
SCDA attorney, the state engineer’s office stated: 
I don’t think at this point that they should be given another 30 days
as I am told they have not been staffing the job as well as they 
could have been. … there is a lot of other work that is not getting 
done and has nothing to do with the weather.
On April 1, 2010, SCDA and the developer signed a contract 
amendment indicating that financial damages will accrue for delays 
after April 5, 2010.  
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Part 3 
Concerns Involving Oversight and Documentation
 
During our review, we noted several immaterial concerns related to
documentation and recordkeeping. SCDA documentation for 
calculations of its Farmers’ Market relocation voucher requests, 
adjustments to previous voucher records, and details for adjusting 
entries were not readily clear.
	 One adjustment combined transfers on two transactions from one 

fund to another, but only the total number was submitted, with no 

reference to the original transactions for its breakdown. An invoice 

for payment for land purchases was adjusted to accommodate the 

balance in a fund, but no explanation or authorization was 

submitted for that variation. 

	 Unauthorized staff approved the payment of two invoices in our 

sample. It was later explained that the Commissioner had granted 

verbal approval, but no documentation was noted. 

The SCDA accounting department was not authorized to review Farmers’
Market relocation invoices for reasonableness and documentation. Only the 
SCDA commissioner, relocation manager, and project inspector were 
authorized to review and approve expenditures. The risk of duplication and 
oversight can occur without full review. A good accounting practice would 
require that full documentation be attached to voucher requests. 
Conclusion 	 We found weaknesses in the planning and execution of the State Farmers’
Market relocation that resulted in significant unnecessary expenditures and 
delays. For example, planning for a new site for the State Farmers’ Market 
could have been more effective. A significant amount of state and county 
taxpayer funds was spent before securing firm commitments from vendors 
to locate at the Richland County site. More than $4 million in state funds 
was spent to clear the land, move power lines, and conduct other site work 
before the state concluded that the location would not be viable. In addition,
both Richland County and state taxpayer funds were spent to settle a lawsuit 
that ensued over the termination of their agreement. 
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Concerns Involving Oversight and Documentation 
When it was determined that vendors would not relocate to Richland 
County, but before the Richland County site was abandoned, the 
Department began looking for another site to locate the State Farmers’ 
Market. After the Department of Agriculture officially terminated its 
agreement with Richland County for the Farmers’ Market site, the 
Department promptly entered into an agreement with a private developer to 
build the State Farmers’ Market in Lexington County. However, financial 
safeguards and additional clarity in the agreement with the private developer 
would have better protected the state’s interests. Department of Agriculture 
accounting practices revealed minimum, and often insufficient, 
documentation to support expenditures. Further, during our review, the 
relocation date was delayed. It is unclear when the new site will be 
occupied, notwithstanding the Department of Agriculture’s need to occupy
the site by the established deadline. As of March 15, 2010, the Department 
reported that it had spent $10.3 million of the budgeted $22.5 million for the 
Farmers’ Market.  
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Wade Hampton Office Building 
P.O. Box 11280 
Columbia, S.C. 29211 
Telephone: (803) 734-2190 
Hugh E. Weathers 
Commissioner 
April 27, 2010 Fax: (803) 734-2192 
E-Mail: hweathe@scda.sc.gov 
Mr. Thomas J. Bardin, Jr. 
Legislative Audit Council 
1331 Elmwood Avenue 
Columbia, SC 29201 
Dear Mr. Bardin, 
Thank you for the opportunity to respond to the Legislative Audit Council Review of the Relocation of 
the South Carolina Farmers' Market and Related Expenditures. My response is two-fold. Attached is our 
Department of Agriculture analysis of your review and points for consideration. In this letter, I will focus 
on the primary benefits of the Farmers Market relocation that are perhaps beyond the scope of your work. 
The relocation of the Farmers Market to the Lexington site has saved over $20 million of taxpayers' 
dollars. This savings is a result of the coordinated efforts of the Department of Agriculture, the 
Governor's office, the Legislature, Lexington County, and significant private investment. The financial 
benefit is also on-going, in that the greater portion of the total investment will be privately owned and will 
go on the tax rolls of Lexington County. 
The relocation of the Fanners Market to the 174-acre Lexington site provides a significantly larger tract of 
land to accommodate growth in the market and thus in the agricultural industry in South Carolina. This 
agribusiness development will generate new opportunities in 2010 and for many years to come for 
farmers of our state. As Commissioner of Agriculture, I am confident that building the local food 
economy in South Carolina creates commerce and job growth, and that this new larger State Farmers 
Market will be a primary asset for this growth. 
The relocation of the Farmers Market to the Lexington site is the final chapter in a long and complicated 
process designed to create a new State Farmers Market. The process has covered the tenure of three 
Commissioners of Agriculture, preceding my time in office by several years. What an audit process 
cannot reveal is the vision and courage required to propose this fiscally responsible, yet politically 
charged, alternative. 
The Legislative Audit Council process has been good for the Department Agriculture and for me 
personally. It solidifies the opinion that the right course has been pursued for the benefit of South 
Carolina. 
With best regards, 
H?hteathers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Analysis of Review of the Relocation of the South Carolina 

Farmers Market and Related Expenditures 

The Review of the Legislative Audit Council of the Relocation of the South Carolina 
Farmers’ Market and Related Expenses has been analyzed by the Department of 
Agriculture. The review and discussion process overlooked pertinent data, and, as a result, 
presents a significantly inaccurate picture, specifically pertaining to the historical review of 
the Farmers Market project, the responsibilities of the Department of Agriculture, and the 
unique nature of the public-private partnership in the relocation of the market.  
Regarding the historical analysis of the Farmers Market, the report omits key facts relating 
to the initial choice of the Richland County site, creating an impression that the 
Department of Agriculture chose the Richland County site. The report does not mention 
that, in 2002, the General Assembly, through the work of the Site Selection Subcommittee 
established in proviso 22.5, made the decision to move the State Farmers Market to the 
Richland County site. 
The Department of Agriculture attempted to carry out the wishes of the General Assembly
by investing in improving the selected site. After investing approximately $4.4 million, it
became apparent that one key component, the wholesale vendors’ financial commitment to 
the site, was not going to materialize. Another significant omission in the report is the fact 
that securing the financial commitment by the vendors was not the responsibility of the 
Department of Agriculture. That responsibility rested with Richland County by virtue of its
role as developer, designer, and financing agent for the wholesale market.  
Concerning the decision to terminate the Richland County project, the report also fails to 
acknowledge that the State faced some very serious financial challenges in addition to
Richland County’s inability to secure the vendors’ commitments. It is public information 
that the estimated cost to the State to continue the development of the Richland County site 
had escalated to approximately $47 million as of November of 2006. To be thorough in 
analyzing the relocation decisions, this cost estimate to the State must be juxtaposed with
the $22.5 million cost of the alternative of the Lexington County site. 
As to the dispute between the State and Richland County over the property transfer in the
Memorandum of Understanding, the report does not acknowledge that Richland County 
initiated the legal action even though the County and State were actively engaged in 
negotiation to settle the issue. The report presents an erroneous impression that the State  
spent additional taxpayer funds to settle the lawsuit brought by Richland County. Rather 
than proceed toward a very expensive, protracted court battle, I instructed the Division of 
General Services to minimize the legal defense costs while continuing negotiations with 
the County. That responsibility was clearly assigned to me in S.1066 to resolve any dispute 
stemming from the relocation of the market. It is obvious, but omitted from this report, that
a long and drawn out court battle would have been much more expensive and may not have 
produced results as favorable to the State as was settled on. 
The report also ignores that the State recovered the value of its investment in the settlement
with Richland County. The value is in 109 acres now titled to the South Carolina Research
Authority to be used for economic development, a permit secured from the Corps of  
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Engineers for a bridge over wetlands on the property, as well as architectural designs used
in the buildings constructed on the Lexington site. The State paid no money to Richland 
County in the settlement.   
A great deal of comments address the Lexington County option and the sequence of events 
in 2007 and 2008, when the options were reviewed and decisions made regarding the 
relocation of the market. My fiduciary responsibility required consideration of an 
alternative which would reduce the cost to the State by over $20 million. It is also
important to recognize that the Department of Agriculture did not have the authority to 
move the market without additional legislative action. The authority was granted by Act 82 
(S.1066) which recognized the value and savings generated by the public-private 
partnership that was proposed. All decisions made by me were lawful, fiscally sound, and 
an appropriate exercise of the authority granted to the Commissioner of Agriculture by Act 
82. The report does not acknowledge the unique financial structure of the Lexington option 
or the significant savings accrued to the State by leveraging public funds with private
investment.   
Given the complex nature of the project, several of the Department of Agriculture’s 
financial decisions were made that are questioned by this report. The LAC staff was given, 
but apparently chose to ignore, the background for each of those decisions. 
For example, a section of the report focuses on payment of survey costs covering tracts of 
land beyond the Department’s intended purchase. The decision to pay those costs was
based on the fact that the language of S.1066 refers to the entirety of the 174 acres to 
comprise the State Farmers Market, and that all acreage included would be subject to 
restrictions developed for the new market, as clearly outlined in the agreement between the
State and the private developer. A boundary plat was essential to incorporating all the 
acreage into the State Farmers Market and subjecting it to the restrictions and purpose. 
The report is critical on the issue of delays on a contract between SCDA and the developer 
for the construction of farmer’s sheds, which is only one isolated part of the market 
development. This construction project, as do most complicated projects, had numerous  
change orders which had to be incorporated into an amendment of the contract. One
change order granted an extension of the completion date for weather delays, as 
recommended by the Office of State Engineer. Delay penalties in this contract will be
assessed when the State pays for the structures upon completion. It is premature to 
determine the amount of financial penalty to be assessed before the completion of the 
work. 
The projected opening date for the market has many factors to accommodate, and has 
always been just that—a projection. The wet weather during late winter and early spring 
has our crop harvest behind schedule and we will move at the most convenient time for
farmers and wholesalers. The decisions that SCDA has announced regarding delays are a 
result of all of these factors, not any one isolated component. 
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As to concerns involving documentation and record keeping, LAC staff was provided 
information that showed our processes were consistent with guidelines from the
Comptroller General and the Auditor’s Office concerning journal entries for the particular 
type of transaction. In one paragraph, your report referred to the Director of SCDA 
Administration, our chief accounting officer, as an unauthorized staff person approving 
two invoices. The fault was not promptly initialing the document to support the earlier
verbal approval. It was not, as stated in this report, an unauthorized approval of payment of 
invoices. In the next paragraph, you indicate that the SCDA accounting staff was not 
authorized to review relocation invoices. Neither conclusion is correct. Our invoices were 
reviewed by the Office of State Engineer, by two engineering consultants contracted to 
perform these services, by an Assistant Commissioner who was familiar with our 
contracts, and finally by our accounting staff for numerical accuracy and completeness. 
LAC staff was provided a specific example that it was the SCDA accounting staff that 
discovered and prevented a duplicate payment of an invoice. The two invoices you assert 
were without authorization were in fact verbally authorized by me before they were paid 
and have since then been initialed to confirm that authorization. 
The concluding comments in this report present an inaccurate impression. You discuss 
planning for the Richland County site but do not discuss how the site was chosen, nor do 
you recognize that it was the responsibility of Richland County to secure the wholesale 
vendors. You imply that state funds were spent to settle a lawsuit, without recognizing that 
the suit was initiated by the County, and the funds were not spent on a settlement, but only 
for minimal defense costs. 
There is no mention of the fiscal responsibility shown by this office in creating substantial 
savings to the State of over $20 million as a result of the relocation to Lexington County.
The omission of significant historical and financial facts permeates this report and paints a 
considerably inaccurate picture.  
The conclusion of the report mentions the need for additional clarity in agreements with
the private developer but has no previous reference in the body of the report. Thus, no 
comments can be provided to address what the specific concern is. However, it bears 
repeating that the language of the authorizing legislation S.1066 guided the specifics of the
development agreement and that all decisions you reference were made in accordance with 
that authorization. 
The allusion to ‘often insufficient documentation’ of SCDA accounting practices can only 
be described as a mis-characterization, being based solely on the lack of initials of the
authorizing official being added to two documents shortly after granting verbal 
authorization to the SCDA Director of Administration. 
The report concludes that ‘it is unclear when the new site will be occupied’. It will be
occupied when all of the many factors involved in this decision are best balanced, giving 
the highest priority to our farmers and wholesalers. Given that the initiative of a new State  
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Farmers Market has been a priority of the General Assembly for over ten years, a delay of 
two months seems immaterial. 
I close using the same remarks with which I began this response. The omission of pertinent 
facts leads to stated or implied conclusions that are an inaccurate portrayal of the decision
to relocate the State Farmers Market. That is unfortunate, given that the auditing process 
should be much more objective, thorough and accurate than other investigative means to 
provide transparency to South Carolinians concerning the stewardship of public resources 
and trust. 
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